
 

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

13-Oct-2013

Week 1 14-Oct-2013 15-Oct-2013 16-Oct-2013 17-Oct-2013 18-Oct-2013 19-Oct-2013 20-Oct-2013

Day 1 Day 2 Day 3 Day 4 Day 5 Day 6 Day 7

Week 2 21-Oct-2013 22-Oct-2013 23-Oct-2013 24-Oct-2013 25-Oct-2013 26-Oct-2013 27-Oct-2013

P-3 Arrives

ATM GPS 

ground survey?

Day 8 Day 9 Day 10 Day 11 Day 12 Day 13 Day 14

Week 3 28-Oct-2013 29-Oct-2013 30-Oct-2013 31-Oct-2013 1-Nov-2013 2-Nov-2013 3-Nov-2013

P-3 Test Flight Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day down day

crew rest

airport closed

1 2 3 4 5

Day 15 Day 16 Day 17 Day 18 Day 19 Day 20 Day 21

Week 4 4-Nov-2013 5-Nov-2013 6-Nov-2013 7-Nov-2013 8-Nov-2013 9-Nov-2013 10-Nov-2013

Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day down day

crew rest

airport closed

6 7 8 9 10 11

Day 22 Day 23 Day 24 Day 25 Day 26 Day 27 Day 28

Week 5 11-Nov-2013 12-Nov-2013 13-Nov-2013 14-Nov-2013 15-Nov-2013 16-Nov-2013 17-Nov-2013

Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day down day

crew rest

airport closed

12 13 14 15 16 17

Day 29 Day 30 Day 31 Day 32 Day 33 Day 34 Day 35

Week 6 18-Nov-2013 19-Nov-2013 20-Nov-2013 21-Nov-2013 22-Nov-2013 23-Nov-2013 24-Nov-2013

Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day Potential Fly Day Thanksgiving down day

(observed) crew rest

airport closed

18 19 20 21 22 No Fly Day

Day 36 Day 37 Day 38 Day 39 Day 40 Day 41 Day 42

Week 7 25-Nov-2013 26-Nov-2013 27-Nov-2013 28-Nov-2013 29-Nov-2013 30-Nov-2013 1-Dec-2013

Potential Fly Day Potential Fly Day

23 24

Day 43 Day 44 Day 45 Day 47 Day 48 Day 49

Week 8 2-Dec-2013 3-Dec-2013 4-Dec-2013 5-Dec-2013 6-Dec-2013 7-Dec-2013 8-Dec-2013

Day 50 Day 51 Day 52 Day 53 Day 54 Day 55 Day 56

Pack Day                     

(if needed)               

Sea Ice Runway 

Move

Second Flight Home

Cold Wx gear issue, 

orientation 

(Christchurch)

First Flight Home Pack Day                

(if needed)

ATM Team 2 arrives    

unpacking                

setup                         

USAP training

  unpacking                

setup                         

USAP training 

airport closed

  P-3 and 

Instrument team 

pack (as required); 

clean up RAC tents

P-3 departs                 

(ice runway closes)      

(all  fl ight crew fly 

home)                                                   

RAC tent break-down

Pack Day                     

(if needed)               

Sea Ice Runway 

Move

Instrument Teams 

arrive in 

Christchurch

1st  team deploys:  

Christchurch, NZ 

to                  

McMurdo (C-17)

  unpacking                

setup                         

USAP training

 unpacking                

setup                         

USAP training

  unpacking                

setup                         

USAP training

small part of team 

departs here

Instrument Teams fly 

to Christchurch

cross international 

date l ine                     

(lose a day)
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